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Argonne National Laboratory Recovery Act Project 

 

BACKGROUND 
Recovery Act Project:  Argonne National Laboratory (ANL) Recovery Act Project 

TAFS:     89-09/10-0335 

Project Identification Code: 2002000  

Recovery Act Bill Reference: PL 111-5 Title IV – Energy and Water Development, Non-

Defense Environmental Cleanup (H.R. 1-25) 

Project Cost:    $79,000,000 

Budget Authority:    05949, FE.01.16.00.0  

Program Office:   Environmental Management (EM) 

Recovery Program Plan:  EM - Non-Defense  

  
Management Office: Joanna Livengood, Acting Argonne Site Office Manager, 

joanna.livengood@ch.doe.gov, 630-252-XXXX 

Susan Heston, ASO Recovery Act contact 

 Argonne Site Office, 

 susan.heston@ch.doe.gov, 630-252-2381 

 

LEADS 
Implementation: N/A 

 

Breakthrough: N/A 

 

Laboratory:    N/A 
 

 

I. SUMMARY & OBJECTIVES   

 
This Recovery Act Project supports the mission of DOE and the Office of Environmental 

Management (EM) to reduce risks and costs by accelerating completion of new scope accepted 

from the Office of Science (SC):  deactivation and decommissioning (D&D) of two excess 

contaminated facilities and completing waste and material cleanouts in a safe and cost effective 

manner. D&D of the two excess facilities, disposition of irradiated fuel specimens and other 

wastes and materials from the Alpha Gamma Hot Cell Facility (AGHCF), a Category 2 excess 

nuclear facility, and the disposition of transuranic (TRU) wastes from other excess nuclear 

facilities will be accelerated by approximately eight years, compared to EM’s previous estimated 

ability to accept new scope in FY 2017.   

 

mailto:susan.heston@ch.doe.gov
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Scope of Work 

 

The Argonne EM Recovery Act Project is expected to be completed by the end of FY 2011. By 

the end of FY2010, we are expecting to complete decontamination and initiate demolition of 

Building 330, initiate and make significant progress in decontamination of Building 310; 

complete the first of two of the AGHCF irradiated fuel shipments, and initiate the shipment 

campaign of processed Remote-Handled transuranic (RH TRU) and Contact-Handled transuranic 

(CH TRU) waste.  By the end of FY2011, we are expecting to complete decontamination and 

above-grade demolition of Building 310, and demolition of Building 330, in addition to 

processing and shipping an estimated 1800 linear inches of fuel specimen material, 220 drums of 

RH TRU waste and an estimated 150 drums of CH TRU wastes.  The four subprojects planned 

for the duration of this Recovery Act investment include:     

 

 Eliminating the excess Building 310 through decontamination and demolition of the 

41,434 sq. ft. facility. 

o Building 310 is excess to Argonne’s current and planned future needs. The 

current annual cost of $468K to maintain the building includes maintenance, 

utilities and surveillance. Supporting costs, such as overhead costs to maintain 

access roads, signs, and required fire detection/protection services, are also 

required. As the facility ages and the structure deteriorates, the risk of 

environmental contamination increases.  The above-grade demolition of this 

facility will make the site safer and eliminate the need for building maintenance, 

utilities and surveillance. 

o Elimination of this facility will support Argonne Site Modernization goals. 

Estimated cost avoidances of performing this work earlier than FY 2017 (earliest 

date that EM otherwise could have accepted this scope from SC) are $8,026K 

based on 3% annual escalation of estimated project costs as well as 8 additional 

years of S&M (also escalated at 3% per year).   

 

 Eliminating the excess Building 330 through decontamination and demolition of the 

52,743 sq. ft sq. ft. facility.  

o Building 330 remains in closure status and the continued deterioration of the 

facility is unavoidable.  Plant and animal incursion has begun.  The current annual 

cost of $141K to maintain the building includes only minimal maintenance, 

utilities and surveillance.  Costs of maintaining the integrity of the containment 

shell (including roof repairs) and containing the residual tritium contamination 

embedded in the foundations and underlying soils are expected to increase.  As 

the facility ages and the structure deteriorates further, the risk of environmental 

contamination increases. The demolition will allow this area to be converted to 

green fields, thus making the site safer, eliminating the environmental liability in 

those areas, and releasing valuable real estate for future use. 

o Elimination of this facility will avoid future costs of repairs, and support Argonne 

Site Modernization goals. Estimated cost avoidances of performing this work 

earlier than FY 2017 (earliest date that EM otherwise could have accepted this 

scope from SC) are $10,456KK based on 3% annual escalation of estimated 

project costs as well as 8 additional years of S&M (also escalated at 3% per year). 
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 The removal of wastes and nuclear material (in addition to and in coordination with those 

currently identified and planned for removal under the “next phase” transuranic 

disposition campaign) from the Alpha Gamma Hot Cell (AGHCF) in F wing of Building 

212 ultimately will result in the building being declassified as a Category 2 Nuclear 

Facility and will substantially lower annual maintenance and safeguards and security 

costs. Current annual maintenance and surveillance cost for the Alpha Gamma Hot Cell 

(AGHCF) in F wing of Building 212 is $6,875K. In addition, electricity and 

administrative costs are $933K annually.  Other large capital investments include 

upgrades to meet safety standards.  As the facility ages and the structure deteriorates 

further, the exposure risk increases.   Removal of these wastes and excess materials, in 

coordination with proposed continued TRU waste removals from AGHCF, will reduce 

potential worker risks and ultimately will result in the building being downgraded from a 

category 2 nuclear facility, with lowered annual maintenance and safeguard and security 

costs. 

o The scope includes retrieval from AGHCF, preparation of material, loading, and 

shipment off site of approximately 1800 linear inches of fuel specimen material. 

 

 Removing the majority of the remote-handled and contact handled TRU waste from the 

Argonne site to jump start the full D&D of excess facilities transferring from Office of 

Science. At the completion of this waste disposition campaign, approximately 370 drums 

of TRU waste will be removed from the ANL site; approximately 220 30-gallon drums of 

RH TRU for disposal at the Waste Isolation Pilot Plant (WIPP) and approximately 150 

55-gallon drums of CH TRU transferred to INL for consolidation and characterization 

prior to disposal at WIPP.  Specific facilities affected and associated actions are: 

o Building 205 K Wing: gather data in support of AK Determination; acquire and 

install specialized equipment to support disposition activities; stabilize, solidify 

TRU liquids, visual examination (VE) and package solidified waste and debris; 

characterize and ship approximately 40 RH TRU drums to WIPP and 

approximately 10 CH TRU drums for centralization/certification at INL for final 

disposal to WIPP.  

o Building 212 AGHCF: gather data in support of AK determination; conduct 

process equipment repairs and improvements; conduct size reduction activities; 

VE and package, characterize and ship approximately 180 RH TRU drums to 

WIPP and approximately 30 CH TRU drums for centralization/certification at 

INL for final disposal to WIPP.  

o Building 306:  Acquire and install process equipment improvements; gather data 

in support of Process Knowledge data packages; VE and repackage and 

characterize approximately 105 CH TRU drums for centralization/certification at 

INL for final disposal to WIPP. 

o Building 200 M Wing: Gather data in support of Process Knowledge data 

packages; VE and packages approximately 5 CH TRU drums 

centralization/certification at INL for final disposal to WIPP. 
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Work Scope Changes 

 

Building 310 demolition initially was planned to include all below-grade foundations and 

footers, which would allow this area to be converted to green fields and release valuable real 

estate for future use.  Characterization of the building and adjacent soils, completed in January 

2010, revealed higher and more extensive radiological contamination of soils than had been 

anticipated.  Preliminary estimates indicated that the costs of removing and disposing, as low-

level radioactive waste, soils associated with removal of the building foundations and footers 

could exceed available funding.  As a result, the project was rescoped to a project end state 

which consists of demolition of the decontaminated building to two feet below grade and offsite 

disposal of resulting debris and minor incidental soils.  This approach was considered to result in 

the maximum possible number of jobs created or maintained, while staying within current 

funding levels.  If DOE contingency and contractor management reserve funds under EM 

Recovery Act Project 2002000 remain when the other planned Argonne subprojects are nearing 

completion, some of these funds may be allocated to performing a “nature and extent” 

characterization to bound the limits of the soil contamination.  

 

Some of the materials in the AGHCF, which originally had been planned to be removed and sent 

to other DOE facilities, were found to be acceptable for permanent disposal as transuranic wastes 

at WIPP.  As a result, there has been a decrease in the amount of planned materials (and 

associated costs) associated with the AGHCF materials and waste disposition subproject, and an 

increase in the volume of transuranic wastes going to WIPP under the “next phase” TRU 

campaign.  The overall volume of RH TRU wastes planned to go to WIPP from Argonne under 

the EM Recovery Act has increased to approximately 220 30-gallon drums (compared to initial 

estimates of 160 drums).     

 

Buy-Back Scope  

 

Based on the potential availability of funds from unused management reserve and contingency 

funds and from cost efficiencies in executing the planned projects, additional candidate projects 

have been identified should funding become available.  The criteria for including these activities 

in this Project Operating Plan are as follow: 

 

 Work previously has been identified by EM as acceptable for transfer from SC 

(subject to funding) or potentially acceptable based on chemical or radioactive 

contamination, or waste and material type; 

 

 Work can be initiated within a month of release of management reserve, and 

completed prior to the end of FY 2012; 

 

 Work will result in a temporary creation of jobs; and 

 

 Work performed will not create the need for immediate follow-on activities. 

 

Initiation would be coordinated in advance with EM.  Potential activities to be accomplished, if 

there are remaining funds, and their benefits, are as follow: 
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• Building 310 “nature and extent” survey plan and characterization to bound the extent of 

the subsequent soil cleanup; 

• Intense Pulsed Neutron Source (IPNS) NEPA characterization, project planning, baseline 

development, RH-Beryllium waste removal; 

•  Building 200 MA/MB Wing Hot Cell Nuclear Facility preliminary D&D planning, 2
nd

 

floor initial rad survey of K-Cells floors and walls and completion of non-destructive hot 

spot removal; 

• Building 212 AGHCF – complete preliminary D&D project planning ( utility reroute 

study, decontamination and deactivation planning to achieve downgrade and initial non-

destructive decontamination activities; 

• Building 310 soil cleanup;  

•  Building 205 – demolition of large Plutonium-Americium contaminated glovebox (initial 

D&D activity); 

•  Building 306 – demolition of Legacy Evaporator Tank Farm System (initial D&D 

activity). 

 

The Argonne EM Recovery Act work ties to the following DOE and EM Strategic Goals and 

Themes: 

 

DOE Strategic Goal 4 – Environmental Responsibility – protecting the environment by providing 

a responsible resolution to the environmental legacy of nuclear weapons production. 

 

DOE Strategic Goal 5 – Management and Excellence – Enabling the Department’s mission 

through sound management and business practices. 

 

EM Goals – To safely disposition large volumes of nuclear waste; safeguard materials that could 

be used in nuclear weapons; deactivate and decommission thousands of contaminated facilities 

no longer needed by the Department to carry on its current mission; transport and dispose of 

transuranic and low-level wastes in a safe and cost efficient manner to reduce risk; and remediate 

soil contaminated with radioactive constituents. EM is fulfilling its commitments to reduce 

overall risk and complete cleanup across all sites for generations to come.  

 

Public Benefits:  
The Argonne National Laboratory facilities identified for this Recovery Act project contain 

hazardous or radiological material.  Accelerating the removal and proper disposal reduces risk of 

releases of this material to the environment and reduces the cost of facility monitoring and 

maintenance.    

 

Recovery Act Project Impacts:   
Removal of hazardous and radiological material from the Argonne Nuclear Facilities will reduce 

potential safety risks associated with the facilities, ready the facilities for decontamination and 

ultimate demolition, support life-cycle costs reduction in future savings from surveillance, 

monitoring, and maintenance.  These projects can be implemented using current technology, and 

expectations are that start of physical work can be accelerated creating new jobs for 

subcontractors and preserving current Argonne positions. The activities planned at Argonne 
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National Laboratory also support the DOE EM environmental footprint reduction goals (94,177 

sq feet from D&D of Buildings 310 and 330 alone), reduce the potential for future environmental 

risks, and makes available free space for future beneficial use in accordance with Argonne’s 

continued scientific research and development mission.     

 

  II. COST & SCHEDULE 
 

Budget 

 

Table 1: Budget Implementation Monthly & Yearly Obligations  

 

The Project funding is subject to re-apportionment and will be finalized by 9/30/2010; the 

Project Operating Plan will then be reissued with an obligations table. 

 

Table 2: Budget Implementation Monthly & Yearly Expenditures  

 

The Project funding is subject to re-apportionment and will be finalized by 9/30/2010; the 

Project Operating Plan will then be reissued with a costs table. 

 
NOTE: Funding was received on May 14, 2009 and obligated on May 23, 2009.  Expenditures began in June 

2009.  

 

 

NOTES:  Argonne is providing revised estimated cost and schedule numbers to reflect current 

baseline numbers for the Building 330 Decontamination and Demolition Project, AGHCF waste 

and materials disposition campaign, and “Next Phase” TRU campaign, as well as planning 

numbers for the Building 310 Decontamination and Demolition Project.  The Building 310 

Decontamination and Demolition Project will develop to the CD 2/3 stage during 3
rd

 quarter of 

FY 2010. Monthly expenditure plans and milestones represent our most current thinking, 

incorporate the planned $19.5M reduction in EM Recovery Act funds, and correspond with the 

revised milestone table. Funding was received on May 14 and obligated on the contract May 23 

so expenditures began in June 2009. 

 

The revised estimates include cost avoidances on the Building 330 project, as well as a 

significant reduction in the amount of material from the Alpha Gamma Hot Cell Facility 

(AGHCF) to be returned to the Idaho National Laboratory (INL).  Approximately 40% of the 

material previously planned to be returned to INL has been determined to be acceptable for 

direct disposal at the Waste Isolation Pilot Plant (WIPP).   As a result of the cost avoidances on 

the Building 330 project, and the revised disposition pathway for a significant portion of the 

AGHCF materials, the site believes that the planned Recovery Act endstates may be achieved 

despite the planned $19.5M reduction in EM Recovery Act funding. 
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Funds Returned and Offsetting Collections 

 
No returned funds or offsetting collections are expected.  

 

Table 3: Funds Returned and Offsetting Collections  

Not applicable 

 

Indirect Costs  

An estimate for the percent of project costs that will be indirect (see definitions below) is 14.5%, 

compared to the program effective rate for FY 2008 and 2009 of 31.5%.  Because larger 

subcontracts have discounted indirect rates applied, the actual average indirect rates for 

Recovery Act work will depend on the size of the contracts awarded.  These indirect rates should 

be adjusted to account for the material infusion of funds provide in the Recovery Act. 

 

Future reporting requirements include monthly reports on actual indirect cost rate. 

 

Definitions 

DIRECT:  Represents cost categories that are directly tied to a specific project or end 

item. 

 

INDIRECT:  Represents costs allocable to projects that are not direct costs.  Indirect 

costs should only be reported by site and facility operating contractors (i.e., Management 

& Operating contractors)] 
 

 

Changes to Baseline Budget 

 

This Argonne project involves new scope under EM under the Recovery Act.  Planned work is 

not expected to result in costs associated with Recovery Act activities and commitments beyond 

what is directly covered with Recovery Act funds.  Follow-on work such as D&D of the AGHCF 

and Building 212 is expected to be planned and budgeted in accordance with EM’s normal 

budget development process.  Any addition of Federal employees required for oversight or 

implementation of Recovery Act work were expected to be term appointments or matrix support.  

 

Table 4: Changes to Baseline Budgets ($M)  

Information on Changes to Baseline Budgets Under the Recovery Act is not applicable to this 

project.  

 

NOTES:   Argonne is a small EM site that has proposed new start initiatives that will utilize 

Recovery Act funding to propel forward the reduction of nuclear footprint by removing waste 

and materials from the site and eliminating unneeded facilities.  The cost estimates, milestones 

and performance measures are based on the $19.5M planned reduction in EM Recovery Act 

funding, on approved baselines for the Building 330 excess facility project and the two waste and 

material disposition campaigns, and on best information available at this stage of planning for 

the Building 310 excess facility project.  It is expected that appropriate changes will be identified 
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as detailed estimates and resource-loaded schedules are developed for the Building 310 project 

following subcontract award in June 2010. 

 

 

Milestones  

Office: EM    

Recovery Project 
Name: 

Argonne National Laboratory - Building 310 and 
Building 330 D&D projects and AGHCF Material 
Removal campaign (nondefense) 

   

     

Major Milestones 

For Grants, Contracts, and Hiring Actions associated with implementing Recovery Act, provide dates for 
the major milestones. For NEPA reviews, provide the type of review expected and the associated major 
milestones with dates. Include dollar amounts were appropriate. Add duplicate lines as needed. Provide 
comments as needed to highlight and clarify milestones. 

         

  Grants DATE 
Amount 

($M) 
Comments 

1 
Post synopsis on 
grants.gov/recovery.gov 

N/A     

2 
Post full announcement on 
grants.gov 

N/A     

3 Close Date for proposals N/A     

4 Complete proposal reviews  N/A     

5 Select Grant(s) for Award(s) N/A     

6 Award Grant(s) N/A     

7 Initial Funds Distribution N/A     

8 
Intermediate Funds Distribution(s) 
(i.e. expected draw schedule) 

N/A     

9 Final Funds Distribution N/A     

         

  Use of Existing Grants DATE 
Amount 

($M) 
Comments 

1 
Request a Revised Budget/Terms 
and Conditions  

N/A     

2 
Negotiate Revised Budget/Terms and 
Conditions 

N/A     

3 
Award Revised Budget/Terms and 
Conditions 

N/A     

4 
Initial Recovery Act Funds 
Distribution 

N/A     

5 
Intermediate Recovery Act Funds 
Distribution(s) 

N/A     

6 
Final Recovery Act Funds 
Distribution 

N/A     
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  Use of Existing Contracts DATE 
Amount 

($M) 
Comments 

1 
Request a Revised 
Proposal/Contract 

3/23/09     

2 Negotiate Revised Proposal/Contract 3/27/09     

3 Award Modification after Signature 3/30/09     

4 
Initial Recovery Act Funds 
Distribution 

5/14/09 35 
Initial funding allocation to 
Field  

5 
Intermediate Recovery Act Funds 
Distribution(s) 

9/02/09 44 
Second funding allocation 
to Field 

6 
Final Recovery Act Funds 
Distribution 

N/A N/A   

         

  Contracts DATE 
Amount 

($M) 
Comments 

1 Post synopsis at FBO/Recovery.gov N/A     

2 Post RFP on DOE website N/A     

3 Close Date for RFP Submissions N/A     

4 
Complete RFP Evaluations (technical 
and cost/price)  

N/A     

5 Select Source(s) N/A     

6 Award instrument after Signature N/A     

7 Initial Funds Distribution N/A     

8 
Intermediate Funds Distribution(s) 
(i.e. monthly disbursals) 

N/A     

9 Final Funds Distribution N/A     

  HR DATE   Comments 

1 Identify hiring requirement 3/3/09   
Assumes matrix or term 
additional Federal staff. 

2 
Develop position description and 
crediting plan 

3/27/09   
No Federal staff or  
additional subcontracted 
support obtained. 

3 Announce position N/A     

4 Close announcement N/A     

5 Issue Selection Certificates N/A     

6 Complete interviews N/A     

7 Select new hire(s) N/A     

8 Negotiate employee start date N/A     

9 New employee(s) begins work N/A     

     

  Weekly/Monthly Milestones       

  
Provide weekly milestones through 

May 8th 
      

  

and Monthly milestones thereafter 
through Sept. 2011 (add lines as 

necessary) 

DATE 
Amount 

($M) 
Comments 

          

 
Milestones for Buildings 310 and 330 
D&D and AGHCF fuel disposition 

   

1 
Argonne initial Recovery Act 
allotment received for nondefense 

5/14/09 79 
 Incorporates 1.5% 
reduction per HQ direction 
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Recovery Act scope  

   50.9 
Building 330, 310, AGHCF 
work under reduced 
funding 

2 
Federal hiring requirements identified 
for this Recovery Act scope. 

3/3/09   

Assumes matrix or term 
additional Federal staff; 
selected staff may support 
more than one Argonne 
Recovery Act proposal.  
No additional staff 
obtained. 

3 

Argonne requested to submit revised 
work authorization plans for Building 
310 and Building 330 D&D projects 
and for AGHCF Material Removal 
campaign. (requested) 

3/9/09  

To expedite work planning 
and prerequisites, this 
work may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 

4 

Argonne Site Office submits drafting 
413.3A tailoring strategies for 
Building 310 and Building 330 
projects and AGHCF Material 
Removal campaign to EM CBC/EM 
HQ.  (submitted) 

3/9/09  

To expedite work planning 
and prerequisites, this 
work may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 

5 

Initial determination on CX or EA for 
Building 310 and Building 330 D&D 
projects (determination made) 

3/13/09  

To expedite work planning 
and prerequisites, this 
work may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 

6 

Argonne revised Building 310 and 
Building 330 D&D projects and 
AGHCF Material Removal campaign 
work authorization plans received 
and negotiated (change in guidance 
– “120 day” workplans requested 
instead) 

3/19/09  

To expedite work planning 
and prerequisites, this 
work may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 

7 

Argonne lets task order(s) for 
Building 310 and Building 330 EAs 
(task orders let) 

3/20/09  

To expedite work planning 
and prerequisites, this 
work may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 
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8 

Asbestos removal permits for 
Argonne Buildings 330 submitted to 
State (Work was contracted out per 
Recovery Act “prevailing wage” 
requirement; permits requests 
submitted by asbestos contractor for 
Building 330 on August 12, 2009). 

3/20/09  

To expedite work planning 
and prerequisites, this 
work may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 

9 

GSA/HUD screenings initiated for 
Argonne Building 310 and 330 
(screenings were initiated) 

3/20/09  

To expedite work planning 
and prerequisites, this 
work may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 

10 

Argonne work authorization formally 
approved for FY2009 Recovery Act 
scope, Building 310 and 330 projects 
and AGHCF Material Removal 
campaign. (work authorizations 
approved for initial tasks using base 
[not ARRA] funding) 

3/25/09  

To expedite work planning 
and prerequisites, this 
work may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 

11 

Draft Project Operating Plans 
submitted for Building 310 and 
Building 330 D&D projects and 
AGHCF Material Removal campaign. 
(draft POP submitted) 

3/25/09  

To expedite work planning 
and prerequisites, this 
work may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 

12 

Develop position description and 
crediting plan for Federal hires 
supporting ANL Recovery Act scope. 

4/1/09 
(N/A) 

   No Federal hires obtained 

  

Argonne initiates Building 310 
characterization and very limited 
characterization for Building 330 

4/1/09 
(N/A) 

 

EM Recovery Act funding 
received 5/14/09.  See 
subsequent milestones for 
Building 330 waste 
characterization and 
Building 310 
characterization. 

13 

EM approval of 413.3A tailoring 
strategies for Argonne nondefense 
Recovery Act projects and AGHCF 
cleanout campaign and appoint FPDs 
as appropriate. (no approval received 
but EM strategy was sent to the Field 
in June) 

4/8/09     

14 

Announce position (matrix or term) 
for Argonne AGHCF Material 
Removal Project 

4/13/09   
No additional staff 
obtained. 
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15 

Argonne initiates preparation of 
project baselines for Building 310 and 
Building 330 projects and detailed 
scope and schedule preparation for 
AGHCF cleanout campaign. (funding 
not received to begin this until 5-14-
09) 

4/13/09  

 Project baseline 
development began 
6/01/09 following receipt 
of initial funding. 

16 

FPDs submit Acquisition 
Strategy/other initial 413.3A 
documentation for D&D projects, and 
campaign detailed scope and 
schedule documentation for AGHCF 
cleanout, in accordance with 
approved tailoring strategy (in 
progress with baselines) 

4/20/09   

 Building 330 documents 
were submitted in parallel 
with baseline development 
in July/September 2009.  
Building 310 documents 
also will be submitted as 
baseline is developed. 

17 

Argonne and Argonne Site Office 
review of draft EAs for Building 310 
and Building 330 (B 310 EA deferred 
until characterization is done.  Draft B 
330 EA reviewed) 

5/29/09  

Building 330 FONSI 
issued 8/11/09.  Building 
310 FONSI issued 
4/09/10. 

18 

Argonne issues contract(s) for 
asbestos removals in Buildings 310 
and 330 and Building 330 hazmat 
removal (contract for B330 to be 
issued in July 09.  B 310 will be 
empty 10-1-09). 

8/05/09  

 Building 330 asbestos 
removal contract issued 
8/05/09.  Building 310 
abatement planned as 
part of decontamination 
and demolition contract. 

19 

Argonne Site Office reviews draft 
baselines for Building 310 and 
Building 330 D&D projects and 
detailed scope and schedule 
documentation for AGHCF Material 
Removal campaign (Delay to 8-15-09 
due to delay in receipt of funding) 

8/14/09    

20 

Argonne initiates decontamination 
services procurement for Building 
310 (deferred until characterization is 
done and EA completed) 

M-09 
M-10 

 

Single contract  will be 
procured for Building 310 
abatement, 
decontamination, 
demolition and waste 
management.  Request 
for Bids, as a small 
business set-aside, was 
issued 2/19/2010.  
Contract award is planned 
for 6/18/2010, following 
CD 2/3 approval. 

21 

Argonne receives asbestos permit 
approvals and initiates asbestos 
removals in Building 330  

8/12/09  
 Asbestos removal 
completed 11/12/09 

22 
GSA/HUD screening completed for 
Argonne Buildings 310 and 330  

6/13/09  
Approval to demolish 
received 8/10/09  

23 

Draft EAs completed for Argonne 
Building 310 and 330 (B330 pre-
approval EA sent to IEPA on July 17; 

7/17/09  

 Building 330 FONSI 
issued 8/11/09.  Building 
310 EA postponed under 
characterization complete. 
Building 310 FONSI 
issued 4/09/10. 

24 Complete Building 330 project 8/14/09   CD 2/3 approval 9/28/09 
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baseline planning  

25 

212 AGHCF Initiate AK/PK Review 
and detailed waste campaign 
planning 

8/14/09    

26 

FONSI for Argonne Building 330 
D&D project; IPR and CD 2/3 
approval (IPR scheduled for 9-8-09) 

8/11/09  
 Building 330 FONSI 
issued 8/11/09. CD 2/3 
approval 9/28/09. 

27 
Argonne procures demolition 
engineering support for  Building 330 

8/17/09    

28 

Argonne Building 310 
decontamination procurement 
completed (one contract will be 
procured for abatement, 
decontamination, demolition and 
waste management in May/June 
2010) 

A-09 
J-10 

 

 Contract award expected 
May/June 2010; now 
planned for 6/18/2010 
following CD 2/3 approval. 

29 
Argonne submits AGHCF BIO and 
Deactivation Plan to DOE 

8/14/09  
Joint milestone with 
Nuclear Footprint 
Reduction effort 

30 

Argonne Building 310 
decontamination readiness review 

(planning indicates June/July 2010 
review) 

S-09 
J-10 
S-10 

 

 Readiness review 
expected June/July 2010 
(now expected Aug/Sept 
2010) 

31 

Argonne Building 310 
decontamination work started (start of 

work planned August 2010) 

O-09 
A-10 
S-10 

 
 Start of work planned 
August 2010 (baseline 
under development) 

32 
Award procurement for NAC-LWT 
Shipping Cask (AGHCF shipping) 

10/09/09   

33 

AGHCF Process 1st  Group of  
Candidate Material Into Shipping 
Tubes (10 Tubes  Loaded) INL EBRII 
Fuel & Other (first fuel element tube 
packaged 11/2/09) 

O-09 
11/02/09 

 

 Completion of all material 
element tubes planned 
during FY 2010 – see 
subsequent milestones  

34 
Argonne Building 330 demolition 
engineering design complete 

N-09 
10/15/09 

 
 Demolition engineering 
report complete 10/15/09 

35 

Applicant request 25% SARP 
Revision meeting for NAC-LWT cask 
(AGHCF shipping) 

11/03/09   

36 
Argonne sends RFP for Building 330 
demolition to prospective bidders 

D-09 
8/21/09 

 
RFP was issued 8/21/09 
and contract award made 
10/21/09  

37 

Procurement Established and Fund 
Transfer to Candidate Off-site 
Receipt Facility (INL) 

FY 2009  

MOA between ANL and 
INL regarding Transfer 
of Argonne fuel 
Inventory to Idaho 
dated January 24, 
2007.  IEWO processed 
for funds transfer in FY 
2009.  

38 

Begin AGHCF fuel investigation 
waste (FEW) inventory and 
packaging effort 

2/08/10   

39 
Argonne Building 330 demolition 
contractor procured 

10/23/09  

 Award was made 5 
months earlier than 
initially planned, in line 
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with approved baseline 

40 
Submit NAC-LWT Initial SARP 
Revision and Checklist to DOE 

2/26/10   

41 

Execute 1st Shipment of material 
from AGHCF to Off-Site Candidate 
Facility (INL) 

9/13/10   

42 

Package 50% of Material Element 
Tubes destined for INL (50% 
complete) 

4/30/2010    

43 
Argonne Building 310 demolition 
contractor procured 

A-10 
J-10 

 
 

 Contract award expected 

May/June 2010 (now 
planned for 6/18/2010 
following CD 2/3 
approval). 

44 
Argonne Building 310 
decontamination completed 

M-10 
F-11 

   

45 
Argonne Building 330 demolition 
readiness review 

12/23/09  

 Readiness evaluation 
completed 12/23/09 in 
accordance with 
approved baseline 

46 
Argonne Building 310 demolition 
readiness review 

F-11 
A-11 

 

 Readiness evaluation 
expected 4/11 in 
accordance with  
baseline submitted for 
Independent Project 
Review  

47 

Argonne Building 330 
decontamination and utility cut-offs 
completed 

3/16/10  
Milestone completed 
3/16/10 as scheduled 

48 
Argonne Building 330 demolition 
started 

3/17/10  
 Building demolition 
began 4/01/10  

49 
Argonne Building 310 demolition 
started 

J-10 
M-11 
A-11 

 

 
 Demolition expected to 
start 4/20/11.  

50 
Submit final SARP revision page 
changes to DOE (AGHCF) 

6/03/10    

51 
Argonne Building 330 Above Grade 
demolition completed 

6/29/10   

52 

Receive revised Certificate of 
Compliance for NAC-LWT cask 
(AGHCF) 

7/30/10   

53 
Declare readiness to ship material to 
INL (AGHCF) 

8/27/10   

54 
Execute 2

nd
 shipment  of material off-

site to INL   
10/04-10   

55 

Complete Packaging of 100% of 
AGHCF Element Tubes destined for 
INL   

8/31/10    

56 
Argonne Building 330 Below Grade 
demolition completed 

12/09/10    

57 

Complete AGHCF Fuel Examination 
Waste Inventory and Packaging 
Effort 

3/08/11    
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58 
All waste disposition completed for 
Argonne Building 330 

3/16/11    

59 
Install Swarf conditioning process 
(AGHCF) 

05/24/11   

60 
All Decon and Demolition complete, 
Argonne Building 330 

6/30/11    

61 

Argonne Building 330 project 
closeout package submitted to 
Argonne Site Office 

7/29/11    

62 
Swarf conditioning complete 
(AGHCF) 

8/11/11   

63 
Projects complete, Argonne Buildings 
310 and 330 

9/21/11  
 Building 310 baseline 
shows 9/30/11 
completion. 

      

 Milestones for TRU waste disposition    

1 

Argonne initial Recovery Act 
allotment received for Next Phase 
TRU proposal. (initial funds received 
5-14-09) 

3/2/09 
5/14/09 

28.1 

 Reflects greater 
proportion of materials, 
primarily from AGHCF, 
found eligible for WIPP 
disposal  

2 
Federal hiring requirements identified 
for Argonne Next Phase TRU project. 

3/3/09   

Assumes matrix or term 
additional Federal staff; 
selected staff may support 
more than one Argonne 
Recovery Act proposal.  
No additional staff 
obtained. 

3 

Argonne requested to submit revised 
work authorization plan for Next 
Phase TRU Recovery Act scope. 

3/6/09 
 

 

 To expedite work 
planning and 
prerequisites, this work 
may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 

4 

Argonne Site Office submits drafting 
413.3A tailoring strategy for Next 
Phase TRU project to CBC/EM. 
(submitted) 

3/9/09   

 To expedite work 
planning and 
prerequisites, this work 
may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 

  
Initial determination on CX SA for 
Argonne Next Phase TRU NEPA. 

3/13/09   

Assumption is that short 
Supplement Analysis (SA) 
will be required, as with 
previous TRU activities, to 
complete entire scope of 
work.  From review of 
previous SA waste 
volumes, current NEPA 
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adequate for work start.  
No additional SA was 
required. 

5 

Argonne revised Next Phase TRU 
work authorization plan received and 
negotiated (“120 day” workplans 
requested) 

3/13/09  

 To expedite work 
planning and 
prerequisites, this work 
may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 

6 

Argonne work authorization formally 
approved for FY2009 Next Phase 
TRU Recovery Act scope. (initial 
planning only, using base[not ARRA] 
funding) 

3/17/09  

 To expedite work 
planning and 
prerequisites, this work 
may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 

7 
Argonne lets task order for Next 
Phase TRU SA (or EA).  

3/20/09  

While not required for start 
of work per preliminary 
review, this review will be 
done to address scope 
completion. Task not 
required.  

8 

Draft Project Operating Plan for 
Argonne Next Phase TRU submitted 
to EM (submitted) 

3/25/09  

 To expedite work 
planning and 
prerequisites, this work 
may be funded using 
surplus base program 
funding pending 
authorization for use of 
Recovery Act funds.  
Funds will be tracked 
separately if this is the 
case. 

9 

Develop position description and 
crediting plan for Federal hires 
supporting Argonne Next Phase TRU 
project 

4/1/09   
 No additional staffing 
obtained. 

10 

EM approval of 413.3A tailoring 
strategy for Argonne Next Phase 
TRU clean-out campaign and 
appoints a Director (no approval 
received) 

4/8/09     

11 
Announce position (matrix or term) 
for Argonne Next Phase TRU project 

4/13/09   
 No additional staffing 
obtained. 

12 

Argonne initiates detailed scope and 
schedule preparation (initial funding 
received 5-14-09) 

4/13/09  
 Project baseline 
development began 
6/01/09 following receipt 
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of initial funding. 

13 

FPD submits documentation in 
accordance with approved tailoring 
strategy (tailoring strategy never 
formally approved; documentation 
will be in accordance with EM project 
management strategy) 

4/20/09   

Assumption is no formal 
CD approval process per 
previous waste 
campaigns, but tailoring 
strategy will discuss 
application of 413.3A 
principles as best 
management practice. 

14 
Argonne and Argonne Site Office 
review of draft SA 

4/27/09  

Note:  not required for 
start of work per 
preliminary review.  Task 
not required. 

15 

Argonne Site Office reviews draft 
detailed scope and schedule 
documentation for Next Phase TRU. 
(delayed by late receipt of funding) 

8/14/09     

16 
Draft SA (or EA) completed for 
Argonne Next Phase TRU project. 

J-09  

Note:  not required for 
start of work per 
preliminary review.  Task 
not required. 

17 

FONSI for Argonne Next Phase TRU 
project; approval of campaign cost 
and schedule 

J-09  

Note:  not required for 
start of work per 
preliminary review. We 
are assuming no formal 
CD 2/3 for a waste 
cleanout campaign.  Task 
not required 

18 
205 K-Wing CBFO AK Design 
Complete (in progress July 2009) 

6/30/09    

19 200 M-Wing CBFO AK Design 6/30/09    

20 
AGHCF/CBFO AK Design 
Improvements 

6/30/09    

21 
AGHCF Process 1st  RH-TRU 
Production Run (transfer to 331) 

12/04/09    

 
Reduce 205 K-Wing to a <Hazard 
Category 2 facility 

12/31/09  
Shared milestone with 
Nuclear Footprint 
Reduction task 

 
Installation complete of AGHCF 
Robot 

1/22/10   

22 
205 K-Wing RH-TRU Liquids 
Processing Complete 

3/31/10    

23 
205 K-Wing Process 1st  RH-TRU 
Production Run 

12/23/09    

24 
First CH Production Run from 
306/331 Completed   

2/12/10    

25 1st RH Shipment Campaign 10/16/09    

27 
 1st RH TRU Production Run ready 
for shipment 

4/09/10    

28 
Reduce 205 K-Wing to a < Hazard 
Category 3 facility 

6/30/10  
 Shared milestone with 

Nuclear Footprint 
Reduction task 

29 
Initiate Building 306 CH TRU > 
Hazard Category 3 activities 

11/18/10    

30 50% of RH TRU ready for shipment 
 

1/04/11 
   

31 AGHCF Process 5th  RH-TRU 8/10/10    
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Production Run (transfer to 331) 

32 200 M-Wing Storage Pit inspection 3/24/11    

33 
50% of CH TRU Ready for Shipment 
to INL 

4/18/11    

34 
Complete 200 MA-Wing TRU Pit De-
Inventory 

5/23/11    

35 
AGHCF Process Last RH-TRU 
Production Run (transfer to 331) 

8/12/11    

36 100% of RH TRU ready for shipment 9/8/11    

37 100% of CH TRU ready for shipment 9/30/11    

     

 

Recovery Act projects that are Capital Asset Projects, should report the additional planned major milestones in 

Table 5. 

 

NEPA Compliance: A portion of the scope of work is addressed in existing NEPA documents. 

 Alpha Gamma Hot Cell Facility: Categorical exclusion determination (10/01/08) 

 TRU Waste Disposition: Upgrade of Storage Facilities EA (DOE/EA-1073; Finding of 

No Significant Impact, 8/24/95; also DOE/EA 1073-SA01 and DOE/EA-1073-SA02) 

 TRU Waste Disposition: Waste Management PEIS (DOE/EIS-0200; 62 FR 31098, 

6/06/97) and Record of Decision (ROD) (63 FR 3629, 1/23/98 and subsequent RODs) 

 TRU Waste Disposition: WIPP SEIS (DOE/EIS-0026-S2; 62 FR 52998, 10/10/97) and 

ROD (63/FR 3623, 1/23/98 and Amended RODs 69 FR 39456, 6/30/04; and 67 FR 

69512, 11/18/02) 

 

The remaining scope of work, involving D&D of Buildings 310 and 330, is being addressed in 

ongoing environmental assessments (DOE/EA-1670 and DOE/EA-1659, respectively).The 

Building 330 Finding of No Significant Impact was issued on August 11, 2009.  Preparation of 

the Building 310 environmental assessment resumed in January 2010 following  completion of 

the building characterization; the Finding of No Significant Impact was issued on April 9, 2010  

The Chicago Office NEPA Compliance Officers will monitor implementation and, as necessary, 

determine whether additional NEPA review is required. 
 

In executing this Recovery Act project, DOE-ASO will implement the project management 

requirements of DOE O 413.3A, Program and Project Management for the Acquisition of 

Capital Assets.  DOE-ASO will use the flexibility afforded by DOE O 413.3A and tailor its 

requirements to this project.  This tailored approach does not mean deviation and will maintain 

the utility and value of clear project definition, configuration management and change control, 

and sound project controls, including earned value management. 

 DOE-ASO intends to use existing EM site systems and reporting requirements through 

modifications to the contract that will fund this Recovery Act Project. 

 Continue using approved programs and procedures currently in place with ANL 

contractors and their subs, applying project management principles to Recovery Act 

Project execution, including reviewing and validating EM project cost and schedule 
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baselines consistent with DOE Order 413.3 and identifying project risks and strategies for 

managing them. 

 Continue use of industry standard Earned Value Management System (EVMS) to 

compare actual project scope, cost, and schedule performance against planned 

performance as depicted in the baseline. 

 Continue monitoring of the contractors’ EVMS reports to ensure the Recovery Act 

Project is on track and, if not or if trends are in a negative direction, to develop and 

implement corrective actions.  

 Hold monthly management reviews to provide updates on the Recovery Act Project to 

EM’s senior-most executives.  

 Secure support service contractors to provide limited augmentation of federal 

procurement, budget and finance, project controls, and technical oversight capabilities for 

the Recovery Act Project.  

 Assign appropriately qualified staff to the Recovery Act Project to provide technical and 

programmatic oversight of the contractors performing the work and be the day-to-day 

governmental interface and manager for the project.  

 Use an Integrated Project Team (IPT) of Federal and contractor staff with project 

knowledge and subject matter expertise essential to the successful planning and execution 

of the project – including safety, risk management, engineering, quality assurance, 

contracts administration, and project controls.  

 Develop detailed risk management plans for the Recovery Act Project to identify and 

mitigate risks, and assign roles and responsibilities for managing the risks. 
 

 

Table 5: Delivery Schedule for Capital Asset Projects N/A (until OECM and EM agree on 

413.3A graded approach) 
 

Program/OECM Milestone Delivery (End) Date Comments 

Develop capital asset projects 

Integrated Project List 

List to be formally 

approved mid July 2009 

Two projects included in 

Recovery Act funded projects are 

Capital Asset projects (Building 

310 & Building 330 demolition. 

Develop Parametric 

Performance Baseline 

(Individual Projects) 

September 2009 through 

May 2010 

Performance Baselines will be 

developed as part of the 

Recovery Act project.  

If < $100 M Perform IPR,  > 

$100 M Perform EIR 

(Individual Projects) 

September 2009 An IPR will be conducted for 

each Capital Asset subproject.  

An IPR was conducted 

September 8-10, 2009 with a 

follow-up review on May 4-6, 

2010 

Approve Performance 

Baseline 

September  2009 The Building 330 demolition 

project baseline was approved 
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September 28, 2009.  The 

Building 310 decontamination 

and demolition baseline was 

reviewed during the IPR follow-

up review of May 4-6, 2010 and 

approved June 14, 2010. 

Approve Start of 

Construction 

October 2009  

Approve Project Completion September  2011  

   
REMINDER:  All data entered into the SharePoint Recovery Data Collection site will be final at COB April 6.  

Programs should ensure all appropriate concurrences are obtained and that all project level data submitted 

electronically via the Recovery Data Collection site is comprehensive, accurate, and up to date. 

 

NOTES:  Argonne is providing these budget and schedule numbers to reflect current baseline 

numbers for the Building 330 Decontamination and Demolition Project, AGHCF waste and 

materials disposition campaign, and “Next Phase” TRU campaign, as well as planning numbers 

for the Building 310 Decontamination and Demolition Project.  The Building 310 

Decontamination and Demolition Project will develop to the CD 2/3 stage during 3
rd

 quarter of 

FY 2010. This monthly expenditure plan represents our most current thinking, incorporates the 

planned $19.5M reduction in EM Recovery Act funds, and corresponds with the revised 

milestone table. Funding was received on May 14 and obligated on the contract May 23 so 

expenditures began in June 2009. 
 

III. PERFORMANCE 

Performance Measures 

The period of performance for this Recovery Act work begins April 2009 through September 30, 

2011. The project’s performance targets and associated interim milestones documented in Table 

6 however, denote planned accomplishments through September 30, 2010; consistent with the 

DOE routine performance reporting and the first Milestone for Recovery Funding. 

 

Table 6: Project Performance Targets   

 

Recovery Act Project Identification 

Code 

2002000 

 

Linkage To S-1 Priorities 

 

 

National Security and Legacy 

Economic Prosperity (creation of new jobs) 

Linkage to Current Program Goal  

(if applicable) 

Strategic Goal 4:  Environmental 

Responsibility – protecting the environment 

by providing a responsible resolution to the 

environmental legacy of nuclear weapons 

production Managing the Legacy –  
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Two-Year Outcome-Oriented  

Performance Measure 

 

EA for B330 expected to be complete in 

August 2009.  EA for B310 to resume in 

January 2010 when characterization data is 

available and expected to be complete in 

April 2010.  Complete decontamination of 

Building 310 and initiate demolition of 

Building 330. Initiate disposition of RH TRU 

waste. Disposition a significant volume of 

AGHCF wastes  

 

First Year Performance Target 

(FY 2009) 

Initiate and complete baselining activities for 

projects and establish milestones for 

treatment of specific wastes/volumes 

Q3  - Project-Level Quarterly 

Performance Milestone(s) 

Initiate Building 330 project baseline 

planning as well as detailed planning for the 

AGHCF and “Next Phase TRU” operational 

waste and materials disposition campaigns 

 

 

Q4 - Project-Level Quarterly 

Performance Milestone(s) 

Building 330 asbestos abatement initiated 

 

Second Year Performance Target 

(FY 2010) 

Milestones for off-site shipment of specific 

wastes/volumes & critical procurement 

actions & start dates for demolition 

activities. 

Q1 - Project-Level Quarterly 

Performance Milestone(s)  

1st RH TRU Shipment Campaign Completed 

 

Argonne Building 330 demolition 

procurement awarded. 

 

Award procurement for NAC-LWT Shipping 

Cask (AGHCF shipping) 

 

Reduce 205 K-Wing to a <Hazard Category 

2 facility 

 

Q2 - Project-Level Quarterly 

Performance Milestone(s) 

Argonne Building 330 demolition initiated   
 

1st RH TRU Production Run ready for 

shipment 

 

Begin AGHCF fuel investigation waste 

(FEW) inventory and packaging effort  

Q3  - Project-Level Quarterly 

Performance Milestone(s) 

Argonne Building 310 decontamination, 

demolition and waste management contract 

awarded.  
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[NOTE:  PMM program goals are being advanced and/or accelerated through Recovery Act 

funding by utilizing these targets and measures. These metrics explicitly define in a clear, 

concise manner the point at which Recovery Act funding will potentially improve the overall 

outcome of the metric.  Where practical, also identify impacts to PART performance.]  

 

Argonne is providing these milestones and metrics to reflect current baselines for the Building 

330 Decontamination and Demolition Project, AGHCF waste and materials disposition 

campaign, and “Next Phase” TRU campaign, as well as planning numbers for the Building 310 

Decontamination and Demolition Project.  The Building 310 Decontamination and Demolition 

Project will develop to the CD 2/3 stage during 3
rd

 quarter of FY 2010. These metrics represent 

our most current thinking, incorporate the planned $19.5M reduction in EM Recovery Act funds, 

and correspond with the revised milestone table. Funding was received on May 14 and obligated 

on the contract May 23 so expenditures began in June 2009. 

National Strategic Benefits 

Information on National Security Benefits Under the Recovery Act is not applicable to this 

project.  

 

IV. MANAGEMENT 

 
Secretarial-level Items 

Intended Results and Linkage to Secretary’s Priorities 
 

 

Table 8 depicts the linkages between short term (5 year) qualitative and quantitative benefit 

estimates and the Secretarial-level Priorities through September 2014 (table under development) 

 

Collaboration and Coordination 

 

To complete the irradiated fuel disposition goals and the RH and CH Transuranic Waste 

disposition objective will require support, collaboration and leadership from EM HQ, DOE ASO, 

Multiple DOE area and field offices and the DOE CBFO.   

 

o Interagency Agreements and memorandum purchase agreements will be utilized to 

provide for the necessary contract vehicle to provide funding, priority, negotiate scope 

cost and schedules necessary to achieve off-site disposition of irradiated fuels, and waste.  

 

o A memorandum of agreement was signed between EM and SC (March 23, 2009) 

regarding the execution of work at SC sites with funds made available to EM through the 

Recovery Act.  Work will be executed utilizing SC Laboratory Management and 

Operation contractor work processes, project baselines (if available), contract 

Q4 - Project-Level Quarterly 

Performance Milestone(s) 

Execute 1st Shipment of material from 

AGHCF to Off-Site Candidate Facility (INL) 

 

  



Project Operating Plan – Argonne National Laboratory Recovery Act Project 

 

For Public Release – September 2010 

23 
 

requirements, safety management systems, and DOE SC authorization bases and 

oversight processes.  An EM representative will be provided to supplement the SC Site 

Office staff as EM deems necessary to support this work.  These representatives will be 

integrated into the Site Office project teams, will be responsible for providing liaison 

between the Site Office and the EM Recovery Act Program Office, and will work 

through the Site Office’s contracting authorities in interactions with the Contractor. 

Federal Infrastructure Investments 

There are no infrastructure investment project activities associated with this Recovery Act 

Project. 

 

However, ancillary benefits will be achieved through the elimination of facilities resulting in 

reduced electrical power consumption and corresponding reduction of greenhouse gas emissions.  

Reuse/Recycle of excess materials could result in reduced consumption in fossil fuels required to 

process raw materials. 

 

Line Management 

Line Management  will schedule and participate in regular management review meetings which 

will include review of safety, quality, scope, cost, and schedule performance, milestone progress 

reporting, change control reporting, and risk.   

 

Needs from Staff Offices 

 

1) Human Capital 

 

Contractor Human Capital will be acquired through the M&O Contractor.   

Both new direct non-federal jobs and new indirect non-federal jobs will be created through 

execution of this project, including potential new or temporary positions at the Argonne 

National Laboratory and preventing potential elimination of current positions at Argonne 

National Laboratory. 

 

 The types (title, series and grades) and location of positions (management and oversight) 

are identified below.  In addition, significant numbers of skilled trade workers will be 

required to implement the proposed work scope. 

 

Table 9: Information on Hiring under the Recovery Act (table under development) 

 

2) Procurement 

 

All activities are within the scope and will be complete via the existing contract vehicle with 

UChicago Argonne LCC.  Activities will be added to the contract via standard existing 

procedures (incorporating Recovery Act requirements as identified). 

 

ANL (U Chicago Argonne LLC) will be the prime contractor for the project, though it is 

expected that the demolition and the majority of the decontamination work will be 

subcontracted by ANL as fixed price or fixed price incentive.  The Argonne contract includes 
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goals for utilization of small businesses and those goals will be considered in developing the 

contracting strategy. 

 

Table 10: Procurement Plans   

Information on Procurement Under the Recovery Act is not applicable to this project.  

 

 


